



ALLEGHENY COUNTY AIRPORT AUTHORITY

---

PITTSBURGH INTERNATIONAL AIRPORT  
ALLEGHENY COUNTY AIRPORT

# ACAA Projects Update

May 18, 2020

# The transformation is about to begin into Pittsburgh's airport

## **PIT Terminal Modernization Program “UNDER REVIEW”**

1. Electrical Switchgear – May 2020  
\$20 to \$30 MM
2. Foundations – June 2020  
\$30 to \$40 MM
3. Structural Steel – June 2020  
\$70 to \$80 MM
4. Precast Parking Garage – June 2020  
\$120 to \$130 MM
5. Vertical Transportation Systems – July 2020  
\$6 to \$7 MM
6. Baggage Handling System – July 2020  
\$80 to \$100 MM



# The transformation is about to begin into Pittsburgh's airport


## **PIT Terminal Modernization Program "UNDER REVIEW"**

7. Roadways – July 2020  
\$90 to \$100 MM
8. Terminal Interior – August 2020  
\$40 to \$50 MM
9. Building Signage – August 2020  
\$5 to \$10 MM
10. Landscaping and Site Finishes – August 2020  
\$10 to \$12 MM
11. MEP and Fire Protection – August 2020  
\$80 to \$90 MM
12. Renovation to Existing Concourse – Late 2020  
\$30 to \$50 MM



# Upgrading aging infrastructure continues to be a top priority

- 1. DEICING TANK REPLACEMENT**  
\$600,000 "SUSPENDED"
- 2. TRENCH DRAIN REPLACEMENT**  
\$400,000 "SUSPENDED"
- 3. FIRE/DOMESTIC WATER REHAB**  
\$1,000,000 "SUSPENDED"
- 4. ENERGY PLANT ROOF**  
\$600,000 "WILL COMPLETE"
- 5. FUEL STORAGE TANKS AT FIELD MAINTENANCE**  
\$1,000,000 "SUSPENDED"



# Safety and operational efficiency are at the center of our priorities

**6. AIRFIELD PAVEMENT REHAB**  
\$3,000,000 "WILL COMPLETE"

**7. DEICING PAD S TANK REHAB**  
\$1,400,000 "SUSPENDED"

**8. FIELD VAULT ROOF REPLACE**  
\$850,000 "SUSPENDED"



# Infrastructure upgrades reduce O&M costs, enhance security, and reduce emergency repairs

## 9. AOA GATE AND FENCE REHAB

\$300,000 "SUSPENDED"

## 10. AMERICAN AIRLINES SSB BLDG DUCT BANK REPLACE

\$100,000 "SUSPENDED"

## 11. LANDSIDE SEWAGE LIFT STATION STUDY


\$50,000 "SUSPENDED"

## 12. DDC - FIRE PANEL UPGRADES

\$1,000,000 "SUSPENDED"

## 13. 23KV SUBSTATION BATTERY REPLACEMENT

\$50,000 "SUSPENDED"



# We continually look for ways to improve the customer experience and operations

## 14. BAG MAKE-UP UNIT REHABILITATION

\$50,000 "WILL COMPLETE"

## 15. PASSENGER BOARDING BRIDGE PAINTING


\$175,000 "WILL COMPLETE"

## 16. WINTER OPERATIONS BUNK ROOM

\$1,200,000 "SUSPENDED"

## 17. UTILITY METER READING UPGRADES

\$50,000 "SUSPENDED"



# Safety/security upgrades and cargo service expansion are top strategic initiatives

## 18. AOA ACCESS CONTROL UPGRADES

\$80,000 "SUSPENDED"

## 19. FIRE TRAINING FACILITY/PH 1&2 ROOF DESIGN


\$150,000 "SUSPENDED"

## 20. AIRSIDE LOCATION INSPECTION SERVICES

\$150,000 "SUSPENDED"

## 21. CARGO 4 EXPANSION

\$12,000,000 "MAY BEGIN SOME WORK"





# We continue to upgrade and maintain AGC

**1. RUNWAY DRAINAGE REHAB**  
\$750,000 “WILL COMPLETE”

**2. TERMINAL INTERIOR REMODELING**  
\$1,000,000 “WILL COMPLETE”



THANK YOU

